
Updated as of Aug. 20, 2012 

2011 MISSOURI RIVER LEVEE REHAB UPDATE 
Grape-Bolin-Schwartz Levee 

Leavenworth, Kansas 

Kansas City District Kansas City Residence Office 

Scope of work 

Breach and large scour hole repair. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

100% 
100% 
$0.00 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

Sept. 29, 2011 
Jan. 19, 2012 
May 9, 2012 

TBD 
60 

Aug. 3, 2012 
Aug. 3, 2012 
Aug. 3, 2012 

 
 
 
 
 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$141,500.89 
$141,500.89 

$0.00 



Kansas City District Kansas City Resident Office 

Current Progress 

Contracting Status: Awarded to Coastal Engineering for $141,500.89 on 5/9/12. 
 
Coastal Environmental Group received their approve Notice of Intent from KDHE on 6/7/12.  
 
The southernmost breach is complete. The 36" Flap gate is installed. The southern setback and erosion repair just 
north of the southern setback are complete. The erosion repair (in-place breach repair) on the northern end has 
the impervious cap 100% in place. Gravel has been placed on northern access ramps. Representatives from 
Costal, the Kansas City Resident Office, and the Levee Board conducted a final inspection on 7/31/12. Project 
100% complete and working on the contract closeout process.  

Photos 


